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Engineering Services Department
City of Frisco, Texas

Memorandum
To: Honorable Mayor Maso and Members of the Frisco City Council
Cc: George Purefoy, City Manager

Paul Knippel, Director of Engineering
Elizabeth Metting, P.E., Assistant Director / City Engineer
Jason Brodigan, P.E., Senior Civil Engineer

From: Art Hartle, P.E., Senior Civil Engineer
Date: September 15, 2009

Agenda Caption: Consider and act upon authorization for the City Manager to
execute Change Order Number 3 to the Standard Form of Agreement for
Construction Services by and between the City of Frisco and McMahon
Contracting, LP for the Dogwood Street (CIP #03-0111) and Meadow Lane (CIP
#04-0003) Paving, Drainage, Water and Wastewater Improvements
(Engineering/AH)

Action Requested: City Council consideration and approval to authorize the
City Manager to execute Change Order Number 3 to the Standard Form of
Agreement for Construction Services by and between the City of Frisco and
McMahon Contracting, LP resulting in a net decrease of ($21,894.82) to the
contract amount for additional services relating to the construction of Dogwood
Street and Meadow Lane Improvements.

Background Information: On December 2, 2008, the City Council awarded the
bid to McMahon Contracting, LP in the amount of $1,406,261.02 for the
construction of Dogwood and Meadow Lane Improvements. The project
consisted of the replacement of the existing asphalt pavement with concrete
pavement from Main Street to McKinney Street on Dogwood Street and Meadow
Lane. As a part of the construction, the existing sanitary sewer, storm sewer,
and water lines were upgraded to replace substandard or undersized pipe.
Associated improvements included upgrading of the street lighting system and
sidewalks and the construction of a reuse line in Meadow Lane.
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Construction of this project began in January 2009 with a contract completion
date of August 5, 2009.

Change Order Number 1 was for construction of additional sanitary sewer in
Meadow Lane to provide public sanitary sewer service to a residential lot and to
eliminate the private service lateral that ran across a neighboring property before
entering the public sewer in Meadow Lane. The change order also included the
removal of four existing manholes, reduction of steel casing, and the use of open
cut excavation in lieu of horizontal boring. The total cost of the change order was
$3,156.00 and added four calendar days to the contract time.

Change Order Number 2 was for four additional items that consisted of a
concrete retaining wall on the east side of Dogwood Street; replacement of a
concrete storm inlet top at the north end on Meadow Lane; a road bore under
McKinney Road for electrical power to the new street lights; and replacement of
existing concrete pavement at the south end of Dogwood. The total cost of the
change order was $40,470.00 and added eleven days to the contract time.

Change Order Number 3 adjusts the final contract pay quantities to match field
as-built quantities. This work includes the removal and replacement of a
sidewalk to meet ADA requirements, the adjustment of sidewalk formwork to
accommodate a retaining wall, and construction of an additional retaining wall at
the intersection of Hillside and Meadow Lane. Change Order Number 3 results
in a net decrease of ($21,894.82) to the contract. Six calendar days are added
to the contract time by this change order.

Alternatives: The City Council could consider the following alternatives:
e Authorize the City Manager to execute Change Order Number 3;
e Input towards the discussion as desired;
e Deny authorization for the City Manger to execute Change Order
Number 3 and send back to staff with direction.

Financial Considerations: Execution of Change Order Number 3 decreases
the cost of the Project by ($21,894.82) to a total of $1,427,992.20. Funding of
the project is from the 2007 General Obligation Bonds.

Legal Review: N/A



Agenda Memorandum

Construction Services — Dogwood Street (CIP #03-0111) and Meadow Lane (CIP #04-0003) Paving,
Drainage, Water and Wastewater Improvements

City Council Meeting of September 15, 2009

Page 3 of 3

Supporting Documents:
e Project Location Map;
e Change Order Number 3.

Staff Recommendation: Staff recommends City Council authorize the City
Manager to execute Change Order Number 3 to the Standard Form of
Agreement for Construction Services by and between the City of Frisco and
McMahon Contracting, LP. Staff will be available during the City Council meeting
to answer any questions regarding this matter.



